Months 1 – 4: Demolish 374 and 735 Parnassus Buildings and Restore Sites

Year 1: PHASE 1
- EXISTING BUILDING
- BUILDING DEMOLISHED
- CONSTRUCTION STAGING
- UNDER CONSTRUCTION
- PROJECT COMPLETE

(1.5 Months)

(1.5 Months)
Months 5 - 11: CSB Design, Decant CSB (no construction)
Months 12 - 18: Demolish Rad Lab and MR 4 Building, Convert Rad Lab to Contractor Staging Area, Convert MR 4 to Contractor Parking. CSB Decant Continues CSB Utility Reroute, Traffic Calming at 5th/Kirkham Performed
Months 19 - 37: Retrofit / Renovate CSB

<table>
<thead>
<tr>
<th>Year 1</th>
<th>Year 2</th>
<th>Year 3</th>
<th>Year 4</th>
<th>Year 5</th>
<th>Year 6</th>
<th>Year 7</th>
<th>Year 8</th>
<th>Year 9</th>
</tr>
</thead>
</table>

**PHASE 4**

- **EXISTING BUILDING**
- **BUILDING DEMOLISHED**
- **CONSTRUCTION STAGING**
- **UNDER CONSTRUCTION**
- **PROJECT COMPLETE**

**Year 2**

- UC HALL
- CLINICAL SCIENCES
- (22 Months)

**Year 1**

- 5th & Kirkham
- Traffic Calming

**Year 3**

- Proctor

**Year 9**

- Woods & Surge Buildings

UCSF CSB Schedule 10/16/11
Months 38 - 39: Streetscape at CSB

- **Year 1:** Year 2
- **Year 3:** Year 4
- **Year 5:** Year 6
- **Year 7:** Year 8
- **Year 9:**

**PHASE 5**

- **EXISTING BUILDING**
- **BUILDING DEMOLISHED**
- **CONSTRUCTION STAGING**
- **UNDER CONSTRUCTION**
- **PROJECT COMPLETE**

MAP LEGEND:
- **UC HALL**
- **CLINICAL SCIENCES**
- **5th & KIRKHAM TRAFFIC CALMING**
- **PROCTOR**
- **WOODS & SURGE BUILDINGS**

**UCSF CSB Schedule 10/16/11**
Months 40 - 57: UC Hall Design, UC Hall Decant, UC Hall Utility Re-Routing, Demo Annex Buildings

PROCTOR
WOODS & SURGE BUILDINGS

TRAFFIC CALMING

EXISTING BUILDING
BUILDING DEMOLISHED
CONSTRUCTION STAGING
UNDER CONSTRUCTION
PROJECT COMPLETE
Months 58 - 69: Retrofit / Renovate UC Hall

- **Existing Building**: Color-coded map indicating existing structures.
- **Building Demolished**: Color-coded map indicating areas to be demolished.
- **Construction Staging**: Color-coded map indicating areas under construction.
- **Under Construction**: Color-coded map indicating areas currently under construction.
- **Project Complete**: Color-coded map indicating areas project is complete.

**Timeline**:
- Year 1
- Year 2
- Year 3
- Year 4
- Year 5
- Year 6
- Year 7
- Year 8
- Year 9

**Locations**:
- 5th & Kirkham Traffic Calming
- Woods & Surge Buildings
- Clinical Sciences

**Additional Notes**:
- PHASE 7
- (22 Months)
### Months 70 - 78: Retrofit / Renovate UC Hall, Begin Converting 5th Av. Houses to Faculty
Demolish Woods & Surge and Restore Open Space

<table>
<thead>
<tr>
<th>Year 1</th>
<th>Year 2</th>
<th>Year 3</th>
<th>Year 4</th>
<th>Year 5</th>
<th>Year 6</th>
<th>Year 7</th>
<th>Year 8</th>
<th>Year 9</th>
</tr>
</thead>
</table>

**PHASE 8**

- **Proctor** at 5th & Kirkham
- **Traffic Calming**
- **Existing Building**
- **Building Demolished**
- **Construction Staging**
- **Under Construction**
- **Project Complete**

- **Woods & Surge Buildings** (3 Months)

UCSF CSB Schedule
10/16/11
<table>
<thead>
<tr>
<th>Year 1</th>
<th>Year 2</th>
<th>Year 3</th>
<th>Year 4</th>
<th>Year 5</th>
<th>Year 6</th>
<th>Year 7</th>
<th>Year 8</th>
<th>Year 9</th>
</tr>
</thead>
</table>

**Months 79 - 80:**
- Develop Rad Lab Site for Parking
- Demolish Proctor
- Create Open Space at UCH Annex Sites
- Streetscape Improvements at UCH
- Redevelop West Plaza

**PHASE 9**

- **5th & Kirkham Traffic Calming** (2 Months)
- **West Plaza** (2 Months)
- **UC Hall** (2 Months)
- **Clinical Sciences** (1.5 Months)
- **Existing Building** (35 Months)

**Legend:**
- **Existing Building**
- **Building Demolished**
- **Construction Staging**
- **Under Construction**
- **Project Complete**

*UCSF CSB Schedule 10/16/11*
### Months 81 - 86:
Develop Rad Lab Site for Parking, Demolish Proctor, Streetscape Improvements at UCH and CSB, Campus Core, Redevelop West Plaza, Mt. Sutro Access Trail

<table>
<thead>
<tr>
<th>Year 1</th>
<th>Year 2</th>
<th>Year 3</th>
<th>Year 4</th>
<th>Year 5</th>
<th>Year 6</th>
<th>Year 7</th>
<th>Year 8</th>
<th>Year 9</th>
</tr>
</thead>
</table>

**PHASE 10**

- **EXISTING BUILDING**
- **BUILDING DEMOLISHED**
- **CONSTRUCTION STAGING**
- **UNDER CONSTRUCTION**
- **PROJECT COMPLETE**

- West Plaza
- UC Hall
- Clinical Sciences

- 5th & Kirkham
- Traffic Calming

- New Mt. Sutro Trail Access
- (2 Months)

- Under Construction Staging
- (6 Months)

- Campus Core Improvements
- (6 Months)

- Project Complete
- (35 Months)
Months 87 - 105: Complete Converting 5th Avenue Houses to Faculty Housing.
Complete.

**UCSF CSB Schedule**

**10/16/11**

- **NEW MT. SUTRO TRAIL ACCESS**
- **EXISTING BUILDING**
- **BUILDING DEMOLISHED**
- **CONSTRUCTION STAGING**
- **UNDER CONSTRUCTION**
- **PROJECT COMPLETE**